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Change Title:

Modify Tri-Party Agreement Mﬂf:stones Associated with the 618-10 and 618- l 1 Burial Grounds (M -016-66, M-016-67)

Description/Justification of Change:

Several changes were made to the Tri-Party Agreement M-016 Milestone Series associated with the 618-10 and 618-11 Burial
Grounds over the past year as a result of the M-091 milestone negotiations and the EM-50 Technology Demonstration Project. As
a result, it is proposed that the focus of Tri-Party Agreement Interim Milestone M-016-66 will be redefined so that it focuses on
completion of work instead of initiation of work. Modification to the milestone is provided on page 2 of this change package.

In addition, Tri-Party Agreement Interim Milestone M-016-67 wilt Be modified to include text that acknowledges the results of the
EM-50 Technology Development Acquisition Strategy relating to the in-situ delineation and waste removal of radioactive waste at
Hanford’s 618-10 and 618-11 Burial Grounds. The EM-50. Technology Development contracts associated with this workscope

~were awarded on September 30, 2003. Phase II of the project will be awarded in 2004, This work compliments the, existing scope

identified in the M-016-67 milestone. The outcome of the EM-50 work will affect the intermediate design report and influence the
scope of the treatability investigation work plan. Addition of this text to the milestone insures that the technology development
work is completed in support of this milestone.

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as sedlinelstrikesnt for

deletions/modification and shading for new text.

' Justification/Description continued on page 2

Impact of Change:

No impact to existing Tri-Party Agreement milestones. Proposed changes clarify the workscope.

Affected Documents:

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Docuinents; PIOJ ect Management Plans, and, if appropriate, LDR Report requirements).

Approvals:
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Tri-Party Agreement
Change Request M-16-04-01

Page 2 of 2

Milestone

Description

Date

M-016-66

Initiate-ntermediate Complete Preliminary Design and Awthesisation Documented Safety
Analysis for Remedial Actions at the 618-10 and 618-11 Burial Grounds

The Preliminary-tatemmediate Design Shall Include, at A Minimum, a Design Basis Report,
Wm%ﬂ»ms—pm Sitc Lay-Out, p;;; 5 ',‘ ’* nd Prel "‘"“"‘*‘"j
Technical Specifications. ion-0 i
it e T Prelumnary La&mod-me Dcstgn Acnv;tms W11] Unl:zc Antxmpated WIPP
Remote Handled Transuranic (RH-TRU/TRUM) Waste Acceptance Criteria, an Evaluation of
RH TRU/TRUM Technology Development Efforts and an Evaluation of Lessons Learned
From Other Ongoing DOE Complex TRU Excavation Efforts. The Dacimented
Autherization Safety Analysis Shall Include, At A Minimum, Any Approvals Required to
Support Additional Site Characterization Within 618-10 And 618-11 Burial Grounds for

Design Purposes and Any Treatability Investigations.

: " L reluniy

09/30/2004

M-016-67

Submit A Technology Development Summary Report for Phases I, Il and IlI, An
Intermediate Design Report, A Remediation Schedule and a Treatability Investigation Work
Plan for Remedial Actions at the 618-10 and 618-11 Burial Grounds.

Workplam etc. ) Depmding or Jheu*: EC(
Strategy, a Treatabi stiga ”31 rk A mediatio
Approach he‘ ‘Required. The Trcatab:l:ty Investlganon Work Plan Must Be Consistent
with WIPP’s Actual (or, if not yet approved, anticipated) RH-TRU/TRUM Waste Acceptam:e
Criteria, Incorporate the Resalts from the Technology Development Summary Report, and
will be Submitted as a Tn-Party Agreement Primary Document.

03/31/2007
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